



# NOTICE

Updated 11/5/25

## Tuscarora Sewer Expansion Phase II Property Owners (The Area from Mack Ave south to Barbara Ave & Sturgeon Island)

The contractor for Phase II (Walton Contracting) has completed the excavation and installation of sewer mains and laterals on Doris Pl, W Dorothy Ave and Barbara Ave and those three streets were paved on October 17. The contractor will not be performing any additional excavation & installation of sewer mains this fall since they would not be able to complete work on additional roads in time to have them paved before the paving contractor shuts down in early November. They plan to resume in the spring after the frost laws are lifted which usually occurs around mid April. They anticipate starting with Burchfield followed by Holden, South & Mack.

Walton Contracting had planned to excavate and install the structures for the lift stations at the western end of South Ave & Mack Ave during the month of November; however, they have recently decided to suspend further work on the project until the ongoing shutdown of the Federal Government is resolved. This is due to the employees overseeing the project at both the USDA & the EPA being on furlough and unable to process the payment requests that have been approved & forwarded to them by the Township for work performed in September. Additional pay requests for work performed in October are in the process of being approved & forwarded to the Federal agencies but they will likely sit in the queue as well waiting for the end of the shutdown. Walton has reached the point where they are unwilling to keep working without being reimbursed which is understandable. Whether or not they are able to resume work this fall or wait until next spring will depend on when the Federal Government shutdown eventually ends.

A drilling subcontractor (Fiber North) still plans to drill segments of sewer force main under Witt Blvd starting the week of November 10. If the weather cooperates they also plan to drill force mains under the western portion of Barbara Ave and out on Sturgeon Island through the week of November 17.